STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DETETIOMBR0NS:  Faga1ord
TO:  Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 390 SUPPLEMENT#: (@ | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) " $24,713,024.86
COST: $150,000.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [JNO
: ) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Paint Skyway OBG CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i T " T i Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
ek RneRt T s R Time Adjustments: (including this change) CCO(s): {including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:
Repair paint on the Skyway Orthotropic Box Girders’ (OBG) interior, exterior, and bikepath railings.

Surface rust and rust stains have developed on the interior and exterior of the Skyway OBG due to exposure to the elements
while construction of the SAS was ongoing. This change order will remove surface rust, rust stains, and repair primer on the
OBG.

The Skyway Project installed temporary towers beneath the OBGs to support the structures until the suspension span was
constructed and the OBGs could connect to the rest of the bridge. When the temporary towers were removed, paint damage
was discovered on the underside of the Skyway OBGs. Paint will be repaired on areas where the temporary towers rubbed
against the exterior of the OBG.

Contract Change Order (CCO) 94 S0 applied white paint to the SAS bikepath railing and posts. However the paint on the
Skyway bikepath railing was damaged during removal and reinstallation of the railing under CCOs 169 "Bikepath Handrail
Medification” and195 S1 “Bikepath Railing Tolerances — Field” that did not include any provisions to repair paint damaged by
these modifications. CCO 302 “Additional Painting (Field Work)" repaired paint damage to the bikepath railing on the SAS
and this change order will repair damage to the bikepath railing on the Skyway OBG.

The total cost of this change order is $150,000.00 force account, which can be financed from the contingency fund. A
detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 10/14/14 FHISREQUESY TOTAL TO DATE
Bridge Engineer: Date ITEMS $0.00 $0.00
: FORCE ACCOUNT $150,000.00 $150,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $150,000.00 $150,000.00
- FEDERAL PARTICIPATION
Environmental: Date
—— P s AT [[] PARTICIPATING [(] PARTICIPATING IN PART NONE
Er (Speciiy):
il & LN = [ ] NON-PARTICIPATING (MAINTENANCE) [CINON-PARTICIPATING
Other {specify):
(apesy) Date FEDERAL SEGREGATION (if mare than one Funding Source or P.1.P. type)
District Prior Approval By: Date [CJcco FUNDED PER CONTRACT (] CCO FUNDED AS FOLLOWS
HQ (Issus Approve) By: Date FEDERAL FUNDING SOURCE PERCENT

Resident Engineer's Signature: Date
LS "‘5’/127 /4

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, M5-89, Sacramento, CA 95814.




